

# PROJECT AND DEVELOPMENT MANAGEMENT

## PL1 Computerised Project Analysis and Management

09 - 13 Jan / 16 - 20 Apr / 08 - 12 Oct	06 - 17 Feb / 04 - 15 Jun / 03 - 14 Dec	02 - 20 Jan / 04 - 22 Jun / 03 - 21 Dec	02 - 27 Jan / 05 - 30 Mar / 01 - 26 Oct
---	---	---	---

## PL2 Project Risk Management: Tactical & Pro-Active Approach

20 - 24 Feb / 16 - 20 Jul / 03 - 07 Dec	16 - 27 Jan / 02 - 13 Jul / 10 - 21 Sept	09 - 27 Jan / 02 - 20 Jul / 01 - 19 Oct	05 - 30 Mar / 04 - 29 Jun / 01 - 26 Oct
---	--	---	---

## PL3 Research Methods and Feasibility Studies for Projects

23 - 27 Jan / 26 - 30 Mar / 12 - 16 Nov	13 - 24 Feb / 09 - 27 Jul / 05 - 16 Nov	05 - 23 Mar / 02 - 20 Jul / 05 - 30 Nov	02 - 27 Apr / 02 - 27 Jul / 05 - 30 Nov
---	---	---	---

## PL4 Financial and Project Management for NGOs' Administrators

09 - 13 Apr / 16 - 20 Jul / 19 - 23 Nov	02 - 13 Apr / 06 - 17 Aug / 01 - 12 Oct	09 - 27 Jan / 02 - 20 Jul / 01 - 19 Oct	06 Feb - 02 Mar / 04 - 29 Jun / 02 - 27 Jul
---	---	---	---

## PL5 Diploma in Project Planning and Management

12 - 16 Mar / 18 - 22 Jun / 08 - 12 Oct	07 - 18 May / 13 - 24 Aug / 03 - 14 Dec	07 - 25 May / 09 - 27 Jul / 01 - 19 Oct	02 - 27 Apr / 04 - 29 Jun / 05 - 30 Nov
---	---	---	---

## PL6 Credit Management, Monitoring and Control for Micro - Projects

13 - 17 Feb / 09 - 13 Jul / 10 - 14 Dec	05 - 16 Mar / 11 - 22 Jun / 19 - 30 Nov	06 - 24 Feb / 06 - 24 Aug / 01 - 19 Oct	02 - 27 Jan / 03 - 28 Sept / 01 - 26 Oct
---	---	---	--

## PL7 Managing Agricultural and Rural Investment Projects

16 - 20 Jan / 07 - 11 May / 01 - 05 Oct	12 - 23 Mar / 06 - 17 Aug / 03 - 14 Sept	07 - 25 May / 02 - 20 Jul / 03 - 21 Dec	09 Apr - 03 May / 04 - 29 Jun / 06 - 31 Aug
---	--	---	---

## PL8 Participatory Project Planning and Management

02 - 06 Apr / 23 - 27 Jul / 22 - 26 Oct	12 - 23 Mar / 11 - 22 Jun / 19 - 30 Nov	06 - 24 Feb / 02 - 20 Apr / 01 - 19 Oct	07 May - 1 Jun / 02 - 27 Jul / 05 - 30 Nov
---	---	---	--

## PL9 Project Appraisal Strategies and Investments Appraisal

09 - 13 Jan / 16 - 20 Apr / 08 - 12 Oct	06 - 17 Feb / 04 - 15 Jun / 03 - 14 Dec	02 - 20 Jan / 04 - 22 Jun / 03 - 21 Dec	02 - 27 Jan / 05 - 30 Mar / 01 - 26 Oct
---	---	---	---

## PL10 Rural Credit Management for Funded Agricultural Projects

20 - 24 Feb / 16 - 20 Jul / 03 - 07 Dec	16 - 27 Jan / 02 - 13 Jul / 10 - 21 Sept	09 - 27 Jan / 02 - 20 Jul / 01 - 19 Oct	05 - 30 Mar / 04 - 29 Jun / 01 - 26 Oct
---	--	---	---

## PL11 Management Control and Evaluation of Donor Funded Projects

13 - 17 Feb / 09 - 13 Jul / 10 - 14 Dec	06 - 17 Feb / 04 - 15 Jun / 03 - 14 Dec	02 - 20 Jan / 04 - 22 Jun / 03 - 21 Dec	02 - 27 Jan / 05 - 30 Mar / 01 - 26 Oct
---	---	---	---

## PL12 Project Management and Leadership Development

09 - 13 Jan / 16 - 20 Apr / 08 - 12 Oct	06 - 17 Feb / 04 - 15 Jun / 03 - 14 Dec	02 - 20 Jan / 04 - 22 Jun / 03 - 21 Dec	02 - 27 Jan / 05 - 30 Mar / 01 - 26 Oct
---	---	---	---

## PL13 Monitoring and Evaluation of Development Projects

20 - 24 Feb / 16 - 20 Jul / 03 - 07 Dec	16 - 27 Jan / 02 - 13 Jul / 10 - 21 Sept	09 - 27 Jan / 02 - 20 Jul / 01 - 19 Oct	05 - 30 Mar / 04 - 29 Jun / 01 - 26 Oct
---	--	---	---

## PL14 Project Management and Evaluation Strategies

23 - 27 Jan / 26 - 30 Mar / 12 - 16 Nov	13 - 24 Feb / 09 - 27 Jul / 05 - 16 Nov	05 - 23 Mar / 02 - 20 Jul / 05 - 30 Nov	02 - 27 Apr / 02 - 27 Jul / 05 - 30 Nov
---	---	---	---

## PL15 Project Resource Mobilisation and Fund Management

09 - 13 Apr / 16 - 20 Jul / 19 - 23 Nov	02 - 13 Apr / 06 - 17 Aug / 01 - 12 Oct	09 - 27 Jan / 02 - 20 Jul / 01 - 19 Oct	06 Feb - 02 Mar / 04 - 29 Jun / 02 - 27 Jul
---	---	---	---

## PL16 Project Contracts and Consortium Management

12 - 16 Mar / 18 - 22 Jun / 08 - 12 Oct	07 - 18 May / 13 - 24 Aug / 03 - 14 Dec	07 - 25 May / 09 - 27 Jul / 01 - 19 Oct	02 - 27 Apr / 04 - 29 Jun / 05 - 30 Nov
---	---	---	---

## PL17 Management Information Systems, Monitoring and Evaluation

13 - 17 Feb / 09 - 13 Jul / 10 - 14 Dec	05 - 16 Mar / 11 - 22 Jun / 19 - 30 Nov	06 - 24 Feb / 06 - 24 Aug / 01 - 19 Oct	02 - 27 Jan / 03 - 28 Sept / 01 - 26 Oct
---	---	---	--

## PL18 Project Finance & Disbursement Strategies and Administration

16 - 20 Jan / 07 - 11 May / 01 - 05 Oct	12 - 23 Mar / 06 - 17 Aug / 03 - 14 Sept	07 - 25 May / 02 - 20 Jul / 03 - 21 Dec	09 Apr - 03 May / 04 - 29 Jun / 06 - 31 Aug
---	--	---	---

## PL19 Strategic Planning and Management of Donor Funded Projects

02 - 06 Apr / 23 - 27 Jul / 22 - 26 Oct	12 - 23 Mar / 11 - 22 Jun / 19 - 30 Nov	06 - 24 Feb / 02 - 20 Apr / 01 - 19 Oct	07 May - 1 Jun / 02 - 27 Jul / 05 - 30 Nov
---	---	---	--

## PL20 Monitoring and Evaluation of Development Projects: Modern Techniques

09 - 13 Jan / 16 - 20 Apr / 08 - 12 Oct	06 - 17 Feb / 04 - 15 Jun / 03 - 14 Dec	02 - 20 Jan / 04 - 22 Jun / 03 - 21 Dec	02 - 27 Jan / 05 - 30 Mar / 01 - 26 Oct
---	---	---	---

## PL21 Computerised Project Management for NGO Projects

20 - 24 Feb / 16 - 20 Jul / 03 - 07 Dec	16 - 27 Jan / 02 - 13 Jul / 10 - 21 Sept	09 - 27 Jan / 02 - 20 Jul / 01 - 19 Oct	05 - 30 Mar / 04 - 29 Jun / 01 - 26 Oct
---	--	---	---

## PL22 Project Formulation & Feasibility Studies Analysis

13 - 17 Feb / 09 - 13 Jul / 10 - 14 Dec	06 - 17 Feb / 04 - 15 Jun / 03 - 14 Dec	02 - 20 Jan / 04 - 22 Jun / 03 - 21 Dec	02 - 27 Jan / 05 - 30 Mar / 01 - 26 Oct
---	---	---	---

## PL23 Project and Investment Planning: Analysis & Appraisal

02 - 06 Apr / 23 - 27 Jul / 22 - 26 Oct	12 - 23 Mar / 11 - 22 Jun / 19 - 30 Nov	06 - 24 Feb / 02 - 20 Apr / 01 - 19 Oct	07 May - 1 Jun / 02 - 27 Jul / 05 - 30 Nov
---	---	---	--

## PL24 Implementing Electronic Documents and Records Management

09 - 13 Jan / 16 - 20 Apr / 08 - 12 Oct	06 - 17 Feb / 04 - 15 Jun / 03 - 14 Dec	02 - 20 Jan / 04 - 22 Jun / 03 - 21 Dec	02 - 27 Jan / 05 - 30 Mar / 01 - 26 Oct
---	---	---	---

## PL25 Project Material Management Course

20 - 24 Feb / 16 - 20 Jul / 03 - 07 Dec	16 - 27 Jan / 02 - 13 Jul / 10 - 21 Sept	09 - 27 Jan / 02 - 20 Jul / 01 - 19 Oct	05 - 30 Mar / 04 - 29 Jun / 01 - 26 Oct
---	--	---	---